
From: Miller, Garyg
To: David Keith
Subject: RE: San Jacinto Buoy update
Date: Tuesday, May 03, 2016 8:03:00 AM

OK, thanks David; have they already picked up the temporary buoys?
 
Gary Miller
Remedial Project Manager
EPA Region 6 – Superfund Division (6SF-RA)
214-665-8318
miller.garyg@epa.gov
 

From: David Keith [mailto:dkeith@anchorqea.com] 
Sent: Monday, May 02, 2016 5:35 PM
To: Miller, Garyg <Miller.Garyg@epa.gov>
Cc: Dave Moreira (dmoreira@wm.com) <dmoreira@wm.com>; Phil Slowiak
<philip.slowiak@ipaper.com>
Subject: FW: San Jacinto Buoy update
 
Gary – FYI below on the permanent buoy installation progress.
 
Thanks,
David
 

From: Wendell Mears 
Sent: Monday, May 02, 2016 1:32 PM
To: David Keith <dkeith@anchorqea.com>
Cc: Holly Samaha <hsamaha@anchorqea.com>; John Laplante <jlaplante@anchorqea.com>; John
Verduin <jverduin@anchorqea.com>
Subject: San Jacinto Buoy update
 
Just talked with Billy at Doskocil.  They are making good progress and should finish tomorrow on the
initial installation.
 
Winds on Friday slowed installation, they were getting beat up pretty bad and stopped early.  Winds
out of the north and slightly higher than normal (2.5 ft) tides are speeding up installation today.
 
He will be monitoring the buoys and barrier over the next week or so and adjust the anchor cable
lengths as needed to keep them on station.
 

Wendell Mears
Senior Associate
Anchor QEA LLC
9797 Timber Circle, Suite B
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Daphne, Alabama  36527
Direct  251-375-5274
    Cell   251-533-1881
 




